
ID Topic Facilitator Duration 

1.   Welcome  

 Introductions 

 Purpose of the Meeting 

  

Brad Finnegan 

Gena Cruciani 

Jacques Michel 

  

15 Min 

1.   Testing  

 Testing phases 

 Functional implementation timeline 

 Releases 

 Testing Approach 

 What is needed from carriers 

Sandeep 

Sharma 

(Deloitte)  

40 Min 

1.   Discussion 

  

Brad Finnegan 

Jacques Michel 
15 Min 

1.   Collection of Plan data 

  

Michael Arnis 

Ashley Stamets 
Jacques Michel 

30 Min 

1.   Wrap up and next steps 

  

  5 Min 

Technical Meeting with Carriers 
November 8, 2012 



Washington Health Benefit Exchange 

Plan Management Testing 

 

 

 
November 7, 2012 



Discussion Goals 

• Focus on how Issuers will work with HBE to test HBE system 

• Define testing timeline and readiness expectations 

• Will not focus on operational readiness activities and testing of Issuer 

systems 

 

3 



Contents 

• Testing Phases and Ownership 
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• WA HBE Releases 

• Testing Approach 
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o Issuer Involvement in Provider Search Testing 
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Washington Health Benefits Exchange 
Testing Phases and Ownership 
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• System Testing 

o Involves component level testing using agile methodology working together with the 

Application Development team 

o Deloitte team owns creation and execution of Test Scripts 

• Integration/Interface Testing 

o Involves end-to-end functionality testing 

o includes interface partners for interface testing 

o Deloitte team owns creation and execution of test scripts. Input sought from 

interface partners for interface test scripts 

o Testing data created and used. Needs coordination with interface partners 

• User Acceptance Testing (UAT) 

o Involves end-to-end functionality testing by users 

o includes interface partners for interface testing 

o HBE owns execution of test scripts. Deloitte team to support 

o Testing data created is close to real life. Needs coordination with interface partners 



2012 2013 2014 

M A M J J A S O N D J F M A M J J A S O N D J F M A M J 

Design Detailed Design Review Final Detailed Design Preliminary Operational Readiness 

Operational Readiness Implementation Maintenance and Support 

Design Specifications Development Sprints INT UAT Operational Test Final Conversion/Cutover 

Plan Management 

SHOP Employer Management 

SHOP Employee Enrollment Individual Eligibility Individual Enrollment Financial Management 

Administrative Functionality 

Release Go-Live 

Ready for  

Open Enrollment 

Deloitte Integration Testing – Plan 

Management and SHOP Employer 

User Acceptance Testing – 

Plan Management and 

SHOP Employer 

Deloitte Integration 

Testing – SHOP Employee, 

Individual 

Enrollment/Eligibility, 

Financial and Admin 

User Acceptance Testing  

– SHOP Employee, 

Individual 

Enrollment/Eligibility, 

Financial and Admin 6 

Washington Health Benefits Exchange 
Testing Phases and Ownership 



Washington Health Benefits Exchange 
Key Dates 
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Start Date Finish Date Start Date Finish Date Start Date Finish Date Start Date Finish Date

JAD Sessions 7/9/12 8/30/12 7/16/12 9/14/12 7/16/12 10/26/12 7/16/12 10/26/12

Design Deliverables 7/9/12 9/27/12 7/16/12 10/15/12 7/16/12 11/30/12 7/16/12 11/30/12

Development 7/23/12 1/14/13 8/6/12 1/14/13 8/6/12 4/1/13 8/6/12 4/1/13

Deloitte System Testing 8/13/12 2/1/13 8/28/12 2/1/13 8/27/12 4/12/13 9/4/12 4/12/13

Integration Testing 12/17/12 3/1/13 12/17/12 3/1/13 3/17/13 5/31/13 3/17/13 5/31/13

UAT 3/4/13 5/31/13 3/4/13 5/31/13 6/3/13 8/30/2013 6/3/13 8/30/13

Performance Testing 2/4/13 4/26/13 2/4/13 4/26/13 5/6/13 7/26/13 5/6/13 7/26/13

Go-Live 7/1/13 7/1/13 8/2/13 8/2/13 9/30/13 9/30/13 12/31/13 12/31/13

Plan Management SHOP Employer Open Enrollment Admin

Plan Management Release Open Enrollment Release



Washington Health Benefits Exchange 
WA HBE Releases 
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• Plan Management Release 

o Involves Plan Management Processes including Plan Certification, 

Plan Rates and Benefits 

o Involves SHOP Employer Functionality including Employer Plan 

Selection, Employee Roster Upload, Employer Provider Search 

• Open Enrollment Release 

o Involves SHOP Employee, Individual Eligibility, Individual 

Enrollment and Financial Management Functionality including Plan 

Shopping, Plan Eligibility, Plan Purchase, Plan Premium Payment 

and Provider Directory 

o All WA HBE interfaces are included 

o Involves Administration functionality including Reports 



Testing Approach 

• User Acceptance Testing for “Plan Management” and “SHOP 
Employer” functionality will be combined. UAT for these will start in 
March 2013 

• User Acceptance Testing for “SHOP Employee”, “Individual 
Enrollment”, “Individual Eligibility”, “Financial” and “Admin” functionality 
will be combined. UAT for these will start in June 2013 

• Users will be involved during UAT. Interface partners will be involved 
during Integration testing to allow Deloitte team to test interfaces 

• Integration partners will also be involved during Integration Testing 

• A “Ramp up” approach will be used to involve users in testing. A sign 
up sheet will be provided so that users can sign up in batches 

• Deficiencies identified during testing will be logged in the HBE 
Deficiency Management Tool JIRA. A problem reporting form will be 
created and used by users to report problems experienced 

• Daily meetings will be conducted during testing to discuss key 
deficiencies identified and their resolution 
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Issuer Testing Timeline – Three Groups 

Group 1 

Plan Management 

 

Group 2 

Group 3 

Group 1 

Open Enrollment 

 

Group 2 

Group 3 

Month 1 2 3 4 5 6 7 8 9 

Starts on December 

2012 

January 

2013 

February 

2013 

March 

2013 

April 

2013 

May 

2013 

June  

2013 

July  

2013 

August 

2013 



Issuer Testing Readiness Checklist 

• Point of contact and established communications 

• Testing scenarios and scripts shared 

• Issuer testing environment(s) ready 

• Issuer target and source systems communicated 

• Data creation responsibilities defined and completed 

• Testing windows agreed upon 

• Participation in deficiency discussion/resolution meetings during 

Testing agreed upon 
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Plan Management Release – Issuer Testing Approach 

• First group of testers will be involved at the beginning of UAT or even 

towards the later part of Integration Testing (In February 2013) 

 

• Issuer testing involves testing of Product Center functionality including 

Plan Certification, Rates and Benefits 

 

• HBE staff will conduct testing of Product Center functionality including 

Exchange Account Manager functionality 
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2/18/2013 5/31/2013

3/1/2013 4/1/2013 5/1/2013

3/4/2013 - 5/31/2013

User Acceptance Testing

2/18/2013 - 3/15/2013

Testing by first batch of Testers



Plan Management - Issuer Involvement in Product 

Center Testing 

• Issuers will upload Plan Certification data into the Product Center. They 

will also review Plan Certification, Rates and Benefits data in the Product 

Center 
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Open Enrollment Release – Issuer Testing Approach 

• First group of testers will be involved at the beginning of UAT or even 

towards the later part of Integration Testing (In May 2013) 

 

• Issuers will be involved in testing of 834 and 820 interface files used for 

exchanging enrollment and payment information. They will also be involved 

in Provider Directory/Provider Search 

 

• HBE staff will conduct testing of the overall Exchange functionality including 

Eligibility, Enrollment, SHOP,  Admin, Reports, Correspondence, Interfaces, 

Financial Dependency, Reconciliation, Change Reporting, Provider 

Directory and Provider Search 
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5/13/2013 8/30/2013

6/1/2013 7/1/2013 8/1/2013

5/13/2013 - 6/14/2013

Testing by first batch of Testers

6/3/2013 - 8/30/2013

User Acceptance Testing



Open Enrollment - Issuer Involvement in Provider Search Testing 

• Issuers will upload Provider data into the Product Center. They will also 

review and verify standardized/normalized data in the Product Center 
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Questions 
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Topics for Upcoming Meetings 

 

November 15  2:00-3:30pm        834 companion guide 
November 20  2:00-3:30pm        Enrollment scenarios 
November 29  2:00-3:30pm        (Topic TBD) 
December 6    2:00-3:30pm        (Topic TBD) 
December 13  2:00-3:30pm        (Topic TBD) 
December 20  2:00-3:30pm        (Topic TBD) 


